
JGI Data Center FX5100 Project Workbook October 05.doc.xls

PROJECT TITLE: JGI Data Center

Building: 400 Architect: Peterson PM: DiGennaro
Project No: FX5100 Struct Engr: Angliss PA: Ocean
Account No: LWBJFP Mech Engr: Chan Client: JGI - Jim Bristow
Fund Type: DOEOP Elect Engr: Domansky Report Period: 07-05
Status: Open NEPA/SARS:
Year Fund.: FY04

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

1. Phase 4 Title 2 design is complete, including UPS installation and offices.
2. Phases 1,2,3 construction is approx. 60% complete. 
3. Partial delivery of the new 300 kVA UPS system components were received, and the remaining UPS 
Battery Modules are scheduled to be shipped in August.  
4. Field Orders were issued to extend the construction effort to include critical-path tasks for UPS installation. 
Preliminary Change Orders were issued to request prices for formal Change Orders to the construction 
subcontract to include Phase 4 work for the UPS Installation and Offices, and Price Proposals were submitted 
by the JOC general subcontractor.

NEPA:   
CEQA:   
SARS:   

1. Phases 1, 2, and 3 construction progress is slow, significantly behind schedule. The JGI/LBNL Facility 
PM has increased his involvement with the general contractor's construction management, working toward 
improving the rate of progress. 
3. The subcontractor's initial JOC price proposal for Phase 4 work was deemed non-responsive. Costs for 
Change Orders to complete the essential work for UPS installation are being negotiated.
2. Most of the Phase 4 work will be outsourced to a new general subcontractor, aiming to stay within the 
project budget and project scope, however, sacrificing the overall project completion schedule. 

1. Construction progress is slow. Contributing factors include late delivery of the UPS system, late 
completion of Phase 4 design documents, and problems with construction management by the general 
subcontractor.  
2. The JOC price proposal for Phase 4 was late and incomplete, and was deemed non-responsive. We 
decided to limit the JOC contract Change Orders to include only essential work to get the UPS equipment 
installed, only as needed for completion of the original contract for Phases 1, 2, & 3.
3. Competitive bids will be solicited for the remaining Phase 4 work.
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B. WORK PERFORMED: Phases 1,2,3 (excludes Phase 4)
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 100% 100%

Title II 100% 100%
Title III 100% 100%

2.0 Construction (Phases 1, 2, & 3) 100% 60%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization (BSO/DOE) 07-04 08-04 08-04
1.0 Engineering, Design & Insp.

Title I Authorization (JGI) 06-04  06-04 06-04
Title I Start 06-04 06-04 06-04
NEPA Approval  
SARS Approval

• Title I Completion 08-04 09-04 09-04
Title II Authorization 08-04 09-04 09-05
Title II Start 08-04 09-04 09-05
Release For Bid 09-04 11-04 11-05
Receive Bids 10-04 11-04 11-05

• Title II Design Completion 09-04 11-04 11-05
Title III Authorization 10-04 02-05 02-05
Title III Start 10-04 02-05 02-05

2.0 Construction
Subcontract Award 10-04 02-05 02-05
Construction Start 10-04 02-05 02-05
"As-Built" Drawings 12-04

• Construction Completion 12-04 09-05 01-06
Title III Completion 12-04
Final Report/Close-Out

D. COST REPORT: Cost Plan updated to include Phase 4 Budgetary Estimates
Amount ($K)

WBS Description
Est. to 

Complete
Cost to 
Date Liens Total Est. Cost

App'd 
Budget Cost Plan

Percent 
Complete

A=F-B B C D E F G
1. Engineering, Design & Insp. 237 265 93 768 432 502 53%

1.1 LBL Activities 29 204 0 436 207 232 88%
1.1.1 Title I,II,III 10 163 0 335 175 172 94%
1.1.4 Inspectors 19 41 0 101 33 60 68%

1.2 Outside A&E 208 62 93 332 225 270 23%
1.2.1 Title I,II,III 208 62 93 332 225 270 23%

1.3 Consultants 0 0 0 0 0 0 0%
2. Construction 917 493 418 1,903 1,115 1,410 35%

2.1 Subcontract 873 477 418 1,827 1,050 1,350 35%
2.2 In-house support 44 16 0 76 65 60 27%

3. Standard Equipment 0 0 0 0 42 0 0%
4. Project Management 31 103 0 237 102 134 77%

Subtotal 1,185 861 510 2,908 1,692 2,046 42%
5. Contingency 0 0 0 0 233 0 0%

Total 1,185 861 510 2,908 1,925 2,046 42%
Change Since Last Rep (61) 61 0 2,908 1,925 2,046 0%

DOE/HQ Obligations to Date: $1,372 K
  Cost to Date: $861 K

Percent Spent (B/D) = 30%   Outstanding Liens to Date: $510 K
Total Obligation (B+C) = $1,372 K    End of FY Unobligated Balance: $0 K
JGI Authorization to date = $1,925 K    End of FY Uncosted Balance: $0 K
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